



2nd iPAAC Joint Action meeting

Belgrade, 10 - 11 April 2019

Tit Albreht, Tina Lipušček, Nataša Voje, Karmen Hribar, Urška Kolar



Co-funded by
the Health Programme
of the European Union

Grant Agreement

- ✓ Grant Agreement officially signed on 18 June 2018.
- ✓ Retroactive from 1 April 2018 - official beginning of the iPAAC Joint Action.

Consortium Agreement

- The final version of the **iPAAC Consortium Agreement** with all **three Annexes**:
 - iPAAC Joint Action Project Policy (Annex 1),
 - iPAAC Joint Action Financial Policy (Annex 2),
 - Identified Affiliated Entities and Sole Beneficiary (Annex 3)
- and 24 signed Signature Documents of the iPAAC Consortium Agreement were sent to all partners in December 2018.
- All partners should have one original copy of the Agreement with all the original signature documents.



**Thank you all for sending us the signed documents
on time – we greatly appreciate it!**

New WP 9 Deputy Leader

- Departure of **Muriel Dahan** as WP 9 Leader
- A new Deputy Leader of WP 9 already nominated - **Sophie Negellen**
- Notification about all iPAAC meetings (Save the Dates and official invitations, minutes after the meeting, etc) should be sent to the following contact e-mail address:
snegellen@institutcancer.fr

We would like to thank Muriel Dahan for her valuable contribution and support to the iPAAC JA.

We very much look forward to a successful collaboration with Sophie Negellen!

INTRANET section of the iPAAC portal



WHO?

- ✓ iPAAC Dissemination Team has created intranet portal for partners

WHY?

- ✓ to support internal communication and Joint Action management.

FOR WHO?

- ✓ login credentials created for one person per each CA
- ✓ asked to share the password with all involved people in iPAAC within this CA and AEs.



INTRANET - login credentials

CONTACT PERSON	COMPETENT AUTHORITY
Tina Lipuscek	NIJZ, Slovenia
Marc Van den Bulcke	SC, Belgium
Regine Kiasuwa Mbengi	SC, Belgium
Hristo Hinkov	NCPHA, Bulgaria
Mario Šekerija	CIPH, Croatia
Olga Kalakouta	MOH, Cyprus
Martin Komenda	UZIS, Czech Republic
Pekka Jousilahti	THL, Finland
Thomas Dubois	INCa, France

INTRANET - login credentials

CONTACT PERSON	COMPETENT AUTHORITY
Karen Budewig	BMG, Germany
Dimitrios Mavroudis	7 HRC, Greece
Edit Marosi	OOI, Hungary
Michael Conroy	DoH, Ireland
Roberta de Angelis	ISS, Italy
Inga Cechanoviciene	SAM, Lithuania
Miriam Dalmas	MFH, Malta
Ghervas Vadim	IMSP IO, Moldova

INTRANET - login credentials

CONTACT PERSON	COMPETENT AUTHORITY
Nynke van der Veen	RIVM, Netherlands
Mari Nygård	OUS, Norway
Dudek-Godeau Dorota	NIZP – PZH, Poland
Alberto de Miranda Nuno Augusto	MS, Portugal
Carmen Ungurean	INSP, Romania
Verica Jovanovic	IPHS, Serbia
Tatiana Šipošova	BMC SAS, Slovakia
Josep M ^a Borrás Andres	ICO, Spain

INTRANET section of the iPAAC portal

Published documents on the INTRANET section of the IPAAC portal:

- ✓ Accepted minutes
- ✓ Power-point presentations
- ✓ Agenda
- ✓ sign-in sheets
- ✓ Photographs

- ✓ **iPAAC Project Management Documents:**
- ✓ Consortium agreement with all three annexes:
- ✓ Annex 3: iPAAC Joint Action Project Policy
- ✓ Annex 2: iPAAC Joint Action Financial Policy
- ✓ Annex 3: Identified Affiliated Entities and Sole Beneficiary
- ✓ iPAAC Joint Action Financial Policy – additional guidelines
- ✓ 4PM project management platform – user manual
- ✓ iPAAC mailing list



**New
additions!**

LOGIN

E-mail:

Password:

SEND



INTERNAL DOCUMENTS

Logged user: tina.lipuscek@nijz.si | [intranet](#) | [logout](#)

GANTT CHART

General project documents

- [Gantt chart](#) (XLSX file, 30 kB)

WP1	Coordination of the Action	WP2	Dissemination	WP3	Evaluation of the Action	WP4	Integration in National Policies and Sustainability	WP5	Cancer Prevention
WP6	Genomics in Cancer Control and Care	WP7	Cancer Information and Registries	WP8	Challenges in Cancer Care	WP9	Innovative Therapies in Cancer	WP10	Governance of Integrated and Comprehensive Cancer Care



[HOME](#) [ABOUT](#) [CALENDAR](#) [NEWS](#) [PARTNERS](#) [WORK PACKAGES](#) [OUTCOMES](#) [MEDIA](#)
[CONTACT](#) [INTRANET](#)



Co-funded by
the Health Programme
of the European Union

Institute of Health Information and Statistics of the Czech Republic
Institute of Biostatistics and Analyses, Faculty of Medicine, Masaryk University
joint workplace

Aktivirajte sistem Windows
Če želite aktivirati sistem Windows, odprite nastavitve.





2nd iPAAC Steering Committee meeting

📅 21/9/2018

🌐 Brussels

Meeting documents

- [Agenda](#) (PDF file, 610 kB)
- [List of participants](#) (PDF file, 120 kB)

Presentations

- Tit Albreht, Karmen Hribar, Tina Lipušček – [Steering Committee](#)
- Martin Komenda, Jakub Gregor, Ondřej Májek, Ladislav Dušek – [Dissemination activities](#)
- Mario Šekerija, Petra Čukelj, Uršula Fabijanić – [WP3 – Evaluation strategy](#)

Photos

- [Photos](#) (ZIP file, 10.5 MB)

1st iPAAC Stakeholder Forum

📅 20/9/2018

🌐 Brussels

Meeting documents

- [Agenda](#) (PDF file, 610 kB)
- [List of participants](#) (PDF file, 380 kB)
- [Summary report](#) (PDF file, 510 kB)

Presentations

- Tit Albreht – [Innovative Partnership for Action Against Cancer \(iPAAC\)](#)
- Marc Van den Bulcke – [WP6 Genomics and Cancer](#)
- Wannes Van Hoof, Chloé Mayeur – [WP6 Genomics – Organizing the societal societal debate on the use of genomic information in healthcare](#)
- Muriel Dahan – [Innovative Therapies in Cancer \(WP9\)](#)
- Martin Komenda – [WP2 Dissemination activities](#)

Photos

- [Photos](#) (ZIP file, 17.1 MB)

Aktiviraite sistem Windows



Lost your password?

- E-mail the Coordination Team at ipaac@nijz.si or the Dissemination Team at ipaac-pr@uzis.cz and they will resend the password.


We would like to ensure that all iPAAC partners have access to the internal documents on the INTRANET section of the iPAAC Portal.

If you have any trouble accessing the INTRANET – let us know as soon as possible and we will manage the problem.

The new **Funding & Tenders Portal** replaces the Participant Portal!

- The new **Funding and Tenders Portal** has replaced the Participant Portal with all its functions (all functionalities remain in the new F&T Portal)
- Funding and Tenders Portal is the **new entry point to EU funding programmes and tenders** managed by the European Commission and other EU bodies.
- **Link to portal:** <https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/home>

The new **Funding & Tenders Portal** replaces the Participant Portal!



European Commission | Funding & tender opportunities | Single Electronic Data Interchange Area (SEDIA) | Welcome Karmen Hribar (n0025j55) | EN

Manage my area | SEARCH FUNDING & TENDERS | HOW TO PARTICIPATE | PROJECTS & RESULTS | WORK AS AN EXPERT | SUPPORT

My Organisation(s) | GRANTS | My Project(s) | My Formal Notification(s)

My Project(s) | More info

Online manual "Grant management" | IT HOW TO "Grant management"

Results: 1 | Download excel list | Search..

ACRONYM	CALL	PROGRAM	PROJECT	PHASE	ACTIONS
IPAAC	HP-JA-2017	3HP	801520	Active	Actions

© 2018 European Commission | About | IT Helpdesk | Cookies | Legal Notice | APIs

GANTT chart & Continuous Reporting

- The GANTT chart is organised in light of the first application form submitted in September 2017.

obligatory milestones and deliverables from the Grant Agreement


+

additional milestones and deliverables from the first draft application
= **internal milestones and internal deliverables**

Completion of an internal milestone/deliverable does not need to be reported to CHAFEA – BUT still useful to plan and track our progress!


GANTT chart & Continuous Reporting

- MILESTONES AND DELIVERABLES**




GANTT chart & Continuous Reporting

- MILESTONES AND DELIVERABLES**



GANTT chart & Continuous Reporting



Grant Management

801520 (iPAAC) HP-PJ


3rd Health Programme

Call: HP-JA-2017


Topic: HP-JA-02-2017 Unit: CHAFAE/B


Project Continuous Report

n0025j55 (EXTERNAL)



Summary for publication 


Deliverables Ethics, DMP, Other Reports 

Milestones 


Critical Risks 

Publications 




Dissemination 

Questionnaire (HP PX) 

Deliverables, Ethics, DMP, Other Reports

 For each Deliverable, a single file (max 52MB) can be uploaded

Deliverables

WP No	Del Ref. ▲	Del No	Title	Description	Lead Be	Nature	Disseminati	Est. Del. Date	Receipt Date	Approval Date	Status	
WP1	D1.1	D1	Interim Technical and Financial Re	Interim report detailing the content achieved b...	NIJZ	Report	Confidenti	30 Nov 2019			Pending	
WP1	D1.2	D2	Final Technical and Financial Repo	Final report detailing the achievement of all p...	NIJZ	Report	Confidenti	31 Mar 2021			Pending	
WP2	D2.1	D3	Leaflet	A leaflet in pdf format to present the JA in a ...	UZIS	Report	Public	30 Jun 2018	17 Oct 2018	19 Oct 2018	Approved	
WP2	D2.2	D4	Website	Project website with an included intranet for p...	UZIS	Websites,	Public	30 Jun 2018	17 Jul 2018	19 Jul 2018	Approved	
WP2	D2.3	D5	Layman version of final report	This is a short (e.g. 10 pages) version of the ...	UZIS	Report	Public	31 Mar 2021			Pending	
WP2	D2.4	D6	Dissemination Strategy	Key strategic document for dissemination of iPA...	UZIS	Report	Confidenti	30 Sep 2018	30 Oct 2018	05 Dec 2018	Approved	
WP3	D3.1	D7	Evaluation Strategy	Key strategic document for evaluation of the iPA...	CIPH	Report	Confidenti	30 Sep 2018	30 Oct 2018	05 Dec 2018	Approved	
WP3	D3.2	D8	Interim Evaluation Report	Report summarizing the results of the questionn...	CIPH	Report	Confidenti	30 Nov 2019			Pending	
WP3	D3.3	D9	Final Evaluation Report	Report summarising evaluation activities and fi...	CIPH	Report	Confidenti	31 Mar 2021			Pending	
WP4	D4.1	D10	Roadmap on Implementation and S	The conclusions, results of the activities will...	SC	Report	Public	31 Mar 2021			Pending	
WP4	D4.2	D11	Report on integration in national	A report at EU level on the concrete realisation...	SC	Report	Public	31 Mar 2021			Pending	
WP5	D5.1	D12	Roadmap on Implementation and S	The conclusions, results of the WP activities w...	THL	Report	Public	31 Mar 2021			Pending	
WP6	D6.1	D13	Roadmap on Implementation and S	The conclusions, results of the WP activities w...	SC	Report	Public	31 Mar 2021			Pending	
WP7	D7.1	D14	Roadmap on Implementation and S	The conclusions, results of the WP activities w...	ISS	Report	Public	31 Mar 2021			Pending	
WP8	D8.1	D15	Roadmap on Implementation and S	The conclusions, results of the WP activities w...	ICO	Report	Public	31 Mar 2021			Pending	

Progress of the iPAAC JA

- Milestones and deliverables need to be reported to CHAFEA upon the deadline.
- Contact us at ipaac@nijz.si **one month** prior to the deadline to let us know regarding submission and any potential delays.

➡ We need to get confirmation from CHAFEA regarding any potential delays in completion of a milestone or a deliverable.

➡ If you expect that an internal milestone or internal deliverable will likely be delayed, please inform us of these potential changes (we do not need to inform CHAFEA about the potential delays in INTERNAL milestones and INTERNAL deliverables)

Progress of the iPAAC JA

- If you expect that a milestone will likely be delayed please:

- Let us know in advance regarding any potential delays;
- Let us know the reason for a delay;
- Propose a new deadline;
- What actions have been taken to overcome the challenges that are the reason for a delay?

Progress of the iPAAC JA

Currently in **M 13** of the JA



We are progressing according to the plan with minor delays!

Reporting to CHAFEA

There will be TWO technical and financial reports in three years, that will be submitted to CHAFEA:

First Technical and Financial Report

Period M 1 – M 18 (1 April 2018 – 30 September 2019)

Provisonal deadline for the Technical Report: 18 October 2019

Final Technical and Financial Report

M 19 – M 36 (1 October 2019 – 31 March 2021)

Technical Part of Periodic Reporting

- The WP Leader is responsible for tracking the deliverables, milestones and tasks in their WP.
- PMT is in regular contact with the WP Leaders for information on milestones and deliverables in the WPs for continuous reporting on the Funding and Tenders Portal.

IMPORTANT TO REMEMBER:

For the INTERIM REPORT (M 18) – WP Leaders are responsible for compiling their WP report from all partners.

Status of Collaborating Partners

- Currently 50 Collaborating Partners (59 together with Subcontractors)
- GDPR and Collaborating Partner Forms



List of current Collaborating Partners/Subcontractors



ACRONYM	LONG NAME OF THE PARTNER	TYPE OF COLLABORATION
AIRTUM	Associazione Italiana Registri Tumore, Italy	SUBCONTRACTOR
ALL.COM	The Health Policy Partnership, United Kingdom	COLLABORATING PARTNER
APSCO	Romanian Association for Services and Communication in Oncology, Romania	COLLABORATING PARTNER
ARCTURUSGROUP	Arcturus Group, Belgium	SUBCONTRACTOR
BMGF	Ministry of Health and Women's Affairs, Austria	COLLABORATING PARTNER
CCC	Clinical Center Champalimaud, Portugal	COLLABORATING PARTNER
CIBERESP	Spanish Network of Cancer Registries, Spain	COLLABORATING PARTNER
CIBERONC	Spanish Network of Cancer Research, Spain	COLLABORATING PARTNER
CNR	Consiglio Nazionale delle Ricerche, Italy	COLLABORATING PARTNER
COCIR	European Coordination Committee of the Radiological, Electromedical and Healthcare IT Industry, Belgium	COLLABORATING PARTNER



List of current Collaborating Partners/Subcontractors



ACRONYM	LONG NAME OF THE PARTNER	TYPE OF COLLABORATION
Departamento de Salud - Gobierno Vasco	Departamento de Salud - Gobierno Vasco, Spain	COLLABORATING PARTNER
DHSC	Department of Health and Social Care, United Kingdom	COLLABORATING PARTNER
DISSAL	Department of Health Sciences, University of Genoa, Italy	COLLABORATING PARTNER
EAU	European Association of Urology, Netherlands	COLLABORATING PARTNER
EBMT	European Society for Blood and Marrow Transplantation, Spain	COLLABORATING PARTNER
ECCO	European CanCer Organisation, Belgium	SUBCONTRACTOR
ECL	Association of European Cancer Leagues, Belgium	SUBCONTRACTOR
ECPC	European Cancer Patient Coalition, Belgium	SUBCONTRACTOR
EFIC	European Pain Federation, Belgium	COLLABORATING PARTNER
EFPIA	European Federation of Pharmaceutical Industries and Associations, Belgium	COLLABORATING PARTNER
ENCR	European Network of Cancer Registries, Italy	COLLABORATING PARTNER
EONS	European Oncology Nursing Society, United Kingdom	COLLABORATING PARTNER



List of current Collaborating Partners/Subcontractors

ACRONYM	LONG NAME OF THE PARTNER	TYPE OF COLLABORATION
ERASMUS MC	University Medical Center Rotterdam, Netherlands	COLLABORATING PARTNER
ESTRO	European SocieTy for Radiotherapy & Oncology, Belgium	SUBCONTRACTOR
EUROPA DONNA	Europa Donna - The European Breast Cancer Coalition, Italy	COLLABORATING PARTNER
EUROPA DONNA SERBIA	Europa Donna Serbia, Serbia	COLLABORATING PARTNER
EuropaColon	EuropaColon, United Kingdom	COLLABORATING PARTNER
Roche	F. Hoffmann-La Roche Ltd, Switzerland	COLLABORATING PARTNER
FOD VVVL	DG Gezondheidszorg / DG Soins de Santé, Belgium	COLLABORATING PARTNER
Gobierno Regional Murcia, Salud	Gobierno Regional Murcia, Salud, Spain	COLLABORATING PARTNER
Hellenic Cancer Federation	Hellenic Cancer Federation, Greece	COLLABORATING PARTNER
HOPE	European Hospital and Healthcare Federation, Belgium	COLLABORATING PARTNER
IARC	International Agency for Research on Cancer, France	SUBCONTRACTOR
IKNL	Netherlands Comprehensive Cancer Organisation, Netherlands	COLLABORATING PARTNER

List of current Collaborating Partners/Subcontractors

ACRONYM	LONG NAME OF THE PARTNER	TYPE OF COLLABORATION
INC	Institut National du Cancer, Luxembourg	SUBCONTRACTOR
INCLIVA	Instituto de Investigación Sanitaria, Spain	COLLABORATING PARTNER
IPSEN	Ipsen, France	COLLABORATING PARTNER
JRC	Joint Research Centre, Italy	COLLABORATING PARTNER
KBV	Kassenärztliche Bundesvereinigung, Germany	COLLABORATING PARTNER
Klinika Perinatal	Klinika Perinatal, Serbia	COLLABORATING PARTNER
NCCP	National Cancer Control Programme, Ireland	COLLABORATING PARTNER
NHS	National Health Service, Latvia	COLLABORATING PARTNER
NHS	NHS European Office, Belgium/United Kingdom	COLLABORATING PARTNER
OECI	Organisation of the European Cancer Institutes, Belgium	SUBCONTRACTOR
Osakidetza, Health Basque Service	Osakidetza, Health Basque Service, Spain	COLLABORATING PARTNER
RTV	Veneto Tumour Registry, Italy	COLLABORATING PARTNER

List of current Collaborating Partners/Subcontractors

ACRONYM	LONG NAME OF THE PARTNER	TYPE OF COLLABORATION
Servier	Servier, Belgium	COLLABORATING PARTNER
Siemens Healthineers AG	Siemens Healthineers AG, Belgium	COLLABORATING PARTNER
SIOPE	European Society for Paediatric Oncology, Belgium	COLLABORATING PARTNER
TV	Università di Roma "Tor Vergata", Italy	COLLABORATING PARTNER
UCD	University College Dublin, Ireland	COLLABORATING PARTNER
Union of anticancer societies of Vojvodina	Union of anticancer societies of Vojvodina, Serbia	COLLABORATING PARTNER
UZ Gent	Ghent University Hospital, Belgium	COLLABORATING PARTNER
Servier	Servier, Belgium	COLLABORATING PARTNER
Siemens Healthineers AG	Siemens Healthineers AG, Belgium	COLLABORATING PARTNER
SIOPE	European Society for Paediatric Oncology, Belgium	COLLABORATING PARTNER

Meeting schedule

- M 13 - 2nd Joint Action meeting - Belgrade 10-11.4.2019 (1,5 days)
- M 19 - 3rd RCC/SC/GB – Barcelona, ICO (3 days) 9 - 11 October 2019 (2 day GB meeting)
- M 21 (TBC) - 4th RCC/SC/GB - Berlin, DKG (2 days)
- M 25 - 3rd JA Meeting - Heraklion (Crete), 7 HRC (1,5 days)
- M 27 - 5th RCC/SC/GB - Zagreb, HZJZ (2 days)
- M 33 - Final RCC/GB, SC meeting - Prague, UZIS (2 days)
- M 36 - Final Conference and Final JA/SC, Ljubljana, NIJZ (3 days)

Upcoming Events


➔ Next **RCC/SC/GB meeting** will be held from 9 - 11 October 2019 in Barcelona (**3 days**). **GB meeting** will take place from 9 – 10 October 2019.

➔ **2nd iPAAC Stakeholder Forum** – provisionally in November or December 2019 in Brussels (1 day)


➔ **3rd JA Meeting** - Heraklion (Crete), 7 HRC (1,5 days) provisionally in April 2020 (Month 25)? TBC

Local Stakeholder Forums

- Mandatory activity of JA associated partners
- Each partner must organise one to two such events throughout the duration of iPAAC JA;
 - small to mid-size events, with around 20-70 people
- Partners are responsible for providing information and coverage of LSFs.
- Inform ipaac@nijz.si and ipaac-pr@uzis.cz about the plans for the conference (dates, aims in English, announcements and programme).



Please provide us with photos, twitter stream, short English description of results and original materials in local languages.



More information of the Local SF that were already organised will be provided later by the iPAAC Dissemination Team.

Short descriptions of the iPAAC JA - TRANSLATIONS

- **Translations** are available at the official iPAAC website (in the ABOUT section)



↓

SHORT DESCRIPTION OF THE IPAAC JA IN NATIONAL LANGUAGES

Logged user: tina.lipusecek@nijz.si | intranet | logout

A short description of the iPAAC Joint Action is available in official languages of all countries involved in the JA:

- [Bulgarian](#)
- [Croatian](#)
- [Czech](#)
- [English](#)
- [Finnish](#)
- [French](#)
- [German](#)
- [Greek](#)
- [Hungarian](#)
- [Italian](#)
- [Latvian](#)
- [Maltese](#)
- [Moldovan](#)
- [Norwegian](#)
- [Polish](#)
- [Portuguese](#)
- [Romanian](#)
- [Serbian](#)
- [Slovak](#)
- [Slovenian](#)
- [Spanish](#)

**We have gathered translations from ALL iPAAC partners –
Thank you all for your great efforts!**

Template for iPAAC reports

- Template for iPAAC reports was sent to all iPAAC partners on 1st February 2019.

Created by iPAAC
Dissemination Team



The diagram shows a white rectangular template for an iPAAC report. At the top left is the iPAAC logo. At the top right is the European Union flag and the text 'Co-funded by the Health Programme of the European Union'. In the center, there is a line for 'Document title' and a smaller line for 'Subtitle (if you need it)'. At the bottom left, there are fields for 'Author(s):', 'Version:', and 'Date:'. To the right of these fields, there are labels for 'Lead author: Name Surname', 'Co-authors: Name Surname, Name Surname', '1.0', and 'DD. MM. YYYY'.

iPAAC
INNOVATIVE PARTNERSHIP
FOR ACTION AGAINST CANCER

Co-funded by
the Health Programme
of the European Union

Document title

Subtitle (if you need it)

Author(s):

Lead author: Name Surname
Co-authors: Name Surname, Name Surname

Version: 1.0
Date: DD. MM. YYYY

Synergies with other Joint Actions

In order to increase the synergies across different Joint Actions, a report with contact details of WP Leaders for the following JAs is being compiled by the PMT:

- JAHEE JA (inequalities)
- eHAction JA (e-health solutions)
- InfAct JA (health information)
- HEALTHY GATEWAYS JA (points of entry)
- EU-JAV JA (vaccination)
- CHRODIS-PLUS JA (chronic diseases)
- JARC JA (rare cancers)
- EUnetHTA JA (sustainable networks)
- JATC (JA on Tobacco Control)

Implementing good practices for chronic diseases (CHRODIS-PLUS)

START DATE : 01/09/2017

END DATE : 31/08/2020

CURRENT STATUS : Ongoing

PROGRAMME TITLE : 3rd Health Programme (2014-2020)

PROGRAMME PRIORITY : - 3rd Health Programme (2014-2020) -
Priorities (3HP.1.1)

CALL: Joint Actions 2016

TOPIC: Action on chronic diseases

Coordinator: Institute of Health Carlos III (ISCIII), Spain

Project Coordination: Institute of Health Carlos III – Leader: Antonio Sanja
Santamera (CHRODIS PLUS Coordinator) – asarria@isciii.es

Scientific Coordination: Vilnius University Hospital Santaros Klinikos, Lithuania –
Leader: Rokas Navickas (Scientific Coordinator) – rokas.navickas@santa.lt

Work Packages	Institution	WP Leader
1 - Coordination	Institute of Health Carlos III (ISCIII), Spain	Antonio <u>Sanja</u> Santamera <u>asarria@isciii.es</u>
2 - Communication	<u>Semmelweis University Budapest (SU), Hungary</u>	Zoltan <u>Aszalos</u> <u>zoltan.aszalos@emk.sote.hu</u>
3 - Evaluation	<u>Agència de Qualitat i Avaluació Sanitàries de Catalunya (AQuAS)</u>	Emmanuel <u>Gimenez</u> <u>emmanuel.gimenez@gencat.cat</u> <u>Mireia Espallargues</u> <u>mespallargues@gencat.cat</u> Elisa Poses-Ferrer <u>eposes@gencat.cat</u>
4 - Integration into National Policies and Sustainability	Institute of Health Carlos III (ISCIII), Spain	<u>Iñaki Imaz</u> <u>imaz@isciii.es</u>
5 - Health Promotion and Disease Prevention	<u>EuroHealthNet, Belgium</u>	Andrew <u>Barnfield</u> <u>a.barnfield@eurohealthnet.eu</u>
6 - Multimorbidity Care Model	Catholic University of <u>Sacro Cuore (UCSC)</u> ,	<u>Graziano Onder</u> <u>graziano.onder@unicatt.it</u>

Thank you all for your great work!